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Date

9/21/94

Activities

Excavated an additional 60 linear feet to
complete Trench No. 3, placing crushed
rock from depths of 20 to 11 feet.
Installed extraction well in Trench No. 4,
bottom elevation at 78.78 feet. Dug two
test pits, located 175 and 250 feet west
of pumphouse. Stockpiled "clean” soils
for testing.

Comments

Visible hydrocarbon contamination from
12- to 20-foot depths. Test pit No. 1
(175°W) indicated visible hydrocarbon
contamination from 12- to 20-foot
depths. Test Pit No. 2 (250'W)
indicated visible hydrocarbon
contamination from 13- to 18-foot
depths. IDEQ visited site and agreed
HC-3 could be removed to install
trenches.

9/22/94

" Attached hydraulic hammer tov excavator.

Detached hydraulic hammer.

Hydraulic hammer ineffective on
subsurface roundhouse concrete
structures.

9/23/94

Installed extraction well in Trench No. 2,

bottom elevation at 78.24 feet. -

Decision was made to-install fourth
trench (Trench No. 1). Ordered
additional equipment.

9/26/94

Excavated additional 85 linear feet to
finish Trench No. 2. Placed crushed-
rock from depths of 20 to 11 feet.
Removed monitoring well HC-3.

Visible ﬁydrocarbon contamination from
12- to 20-foot depths. Trenched around
the concrete structures.

9/27/94

Excavated 230 linear feet of infiltration
trench to a depth from 6.5 to 7.5 feet
and placed 2 feet of crushed rock for the
infiltration bed. In addition, 140 linear
feet of carrier pipe trench was excavated
to a depth of 4.5 to 5.5 feet. The carrier
and infiltration piping was installed with
one foot of crushed rock placed over the
pipe.

Infiltration trench repositioned to start
10 feet west of cast iron culvert. The
carrier pipe was placed in the highway
culvert and temporarily plugged.

9/28/94

Excavated 80 linear feet of Trench No. 1
placing crushed rock from depths of 20
to 11 feet. Installed extraction well in
Trench No. 1, bottom elevation at
78.54 feet. Stockpiled "clean" soils for
testing.

Visible hydrocarbon contamination from
12- to 20-foot depths. Contamination
continued to the west. Encountered
debris and ashes in upper 8 feet.

9/29/94

Excavated 8BS linear feet of Trench No. 1
placing crushed rock from depths of 20
to 12 feet. Control building erected.
Loaded out trench boxes. Stockpiled
"clean” soils for testing. Place two
piezometers in Trench No. 1.

Visible hydrocarbon contamination from
13- to 19-foot depths. Contamination
continued to the west. Encountered
debris and ashes in upper 8 feet.
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